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SPS-FE058-81
21 October 1981

MEMORANDUM FOR: Director of Data Processing

25X1 FROM : | |
Deputy Chief, Special Projects Staff/ODP

SUBJECT : Special Projects Staff Weekly Status Report
for Week Ending 20 October 1981

1. SATE

A. On 14 October, | | Deputy 25X1
SAFE Project Director, gave a project status briefing to the
Director/DIA.

B. On 15 October, the DIA Architect along with several
members of his staff toured the SAFE Computer Facility. The
tour was conducted to exchange architectural design and Burroughs
installation planning data.

C. On 15 October,| [visited  ogx1
25X1 | |
25X1
E. On 19-20 October, | briefed [ ] 25X1
25X1 | on SAFE development
tecaniques.

25X1 [ ]

2. ADSTAR

A. The special legibility control target delivered
on 20 October 1981 was rejected because it did not meet the
specification. The vendor was notified and has promised a
replacement by the middle of next week.

B. ADSTAR COTR completed writing test procedures for
the Camera Workstation and the Verification Workstation.

C. The line printer caused the CS8S computer system
to be down for 4 hours and 30 minutes.

25X1
25X1
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